



PROJECT STATUS REPORT

Project Description: 5 Way Intersection Improvements

Person Responsible: Greg Brown Estimated Cost: \$145,000

Project Timeline: Revision 17-Feb-09

PHASE	TASK	December	January	February	March	April	May	June	July	August	September
Engineering											
	RoW Survey by Carey										
	Base Plan and Road Design										
	Preliminary Design Review										
	Final Design Ready										
	Negotiate and complete land purchase										
Pre-Construction											
	Invitation to Bid										
	Bid Award										
Construction											
	Construction										

Additional Comments/Questions:

Land MUST be owned by City prior to advertising for Construction. Any delays in the acquisition process will delay the bid and award.

MDOT will review and comment on land appraisal currently being performed by Bowditch. MDOT will lead negotiations on land purchase.
