



PROJECT STATUS REPORT

Project Description: Phase II Airport Master Plan

Person Responsible: Greg Brown Estimated Cost: \$ 150 per FAA Grant Award

Project Timeline: Revision 17-Feb-09

PHASE	TASK	December	January	February	March	April	May	June	July	August	September
Alternatives Analysis											
	Complete Draft Environmental Review										
	Draft Alternates to Project Management Team (PMT)MT										
	PMT to provide written response to draft.										
	Modify and Present final Drafts to PAC										
Airport Layout Plan											
	Submit Draft and Receive comments from PMT										
	Incorporate PMT Comments and Submit Final ALP										
Airport Implementation and Final Plan											
	Submit Draft CIP for PMT Review and comment, including financial plan										
	Review final CIP										
	Wrap up all issues and publish final Airport Master Plan Update										

Additional Comments/Questions:
