

Project Description:

## **Project Status Report**

DEPARTMENT OF PUBLIC WORKS
Two Cent Bridge Renovations MDOT

Persons Responsible: John Lombardi Estimated Cost: \$357,650.00

Project Timeline:													
WORK PHASE SEQUENCE I.	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan
Project Planning & Design													
Hire Engineering Consultant Preliminary Design & Review MDOT Review Final Design Bid Out Construction Bid Opening Recommendation for Contractor Selection Hire Contractor													
WORK PHASE SEQUENCE I Construction Performed by Contractor Construction Performed by Public Works													