



# PROJECT STATUS REPORT

Project Description: Downtown Traffic (and Hathaway Pedestrian Connector)

Person Responsible: Greg Brown

Estimated Cost: Cost for Additional Scope / Downtown Traffic Study is estimated to cost \$50 to \$75 thousand. Cost to implement final design is unknown at this time.

Project Timeline:

Revision 17-Feb-09

PHASE	TASK	Dec 08	Jan 09	Feb	Mar	Apr	May	Summer	Fall	Winter	Spring
<b>Hathaway Ped Connector Report</b>											
	Draft Presented for Public Comment										
	Additional Scope Defined & Appended to Report										
	Final Feasibility Report due Mid Jan 09										
<b>Downtown Traffic Study</b>											
	Additional Feasibility Study resulting from First Study										
	Secure CIP Funding for Design										
	Secure CIP Funding for Construction										
<b>Implementation</b>											
	Design										
	Construct										

## Additional Comments/Questions:

Timeline beyond initial Feasibility Study for the Hathaway Pedestrian Connector is for discussion only and will require City Council review, financial support, and citizen review prior to proceeding to Implementation phase. This timeline has not been presented to the MDOT for their input.

The current Consultant has agreed to deliver the Final Hathaway Feasibility Study by late January.

|