

Project Status Report

Project Description:	CDBG Income Survey		
Person Responsible:	Josh Grant	Estimated Cost:	\$2,000
Project Timeline: Nov 13th LMI Survey Committee Meeting Feb 1st Mail Letter # 1 and Survey Nov 2008 Dec Jan. 2009 Nov 12th Randomized Sample available	Feb 15th Mail Letter # 2 and Survey Mar 1st - Mar 31s Telephone follow- Feb 3rd Advertise Survey Apr 1st - May	May June July August Se	o Oct 2009 survey results
Additional Comments:	val of this is to obtain income survey res	ponses from 480 Waterville households.	