



Project Status Report

Project Description: QUARRY ROAD MULTI-PURPOSE TRAIL
 Person Responsible: MATT SKEHAN - PARKS AND RECREATION Estimated Cost: \$150,000

Project Timeline:

PHASE-TASK	Jun-08	Jul-08	Nov-08	Jan-09	Feb-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09
Design & Engineering										
Design-John Morton										
On-site meet - DEP										
Engineering (prelim.) Fred Marshall										
Engineering (final) Fred Marshall										
Pre-Construction										
Land Acquisition-Rosenthal										
Logger Selected-no bid required										
Construction										
Trail Cutting - Logger										
Trail Excavation & Construction										

Additional Comments/Questions:

- *Trail Project Complete, October 2009. Actual Cost = \$101,000 (includes land acq., trail design, contractor work and materials)
- *Trail funding sources: City (through gift from Colby College), grants and ind./group donors
- *Bike path (may) be added Nov. Dec. 2009
- *Updated: 10-27-09